DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

Base Realignment and Closure Division 09.14.17

Environmental Protection Agency

Land and Chemical Division (3LC00)

Attn: Catherine Libertz, Acting Division Director
1650 Arch Street

Philadelphia, Pennsylvania, 19103

RE: SELF-IMPLEMENTING CLEANUP AND DISPOSAL § 761.61(a)(3)
Dear Ms. Libertz:

The purpose of this letter is to fulfill the requirements of 40 Code of Federal Register (CFR)
761.61(a)(3) for written notification of planned excavation and disposal of soil and porous media
(concrete) that have been impacted by historic Polychlorinated Biphenyls (PCB) used in the
electrical transformers at the former Walter Reed Army Medical Center (WRAMC). This work is
planned to be conducted as a Self-Implementing Clean-up action at the abandoned transformer
vaults located at Building 1, Building 15 and Building 88 within the former WRAMC, located at
6900 Georgia Ave. NW, Washington, DC. Figures 1 through 4 illustrate the vault locations and
investigation data currently available.

The Prime contractor for this work, KEMRON Environmental Services, Inc. (KEMRON),
prepared a January 2017 Uniform Federal Policy Quality Assurance Project Plan (QAPP), which
pertains to site investigation and remediation. Files incorporated into the QAPP are included on
DVD and attached to this correspondence. The QAPP contains the following requirements of the
40 CFR 761.61(a)(3) notification:

. Site background and history, and the nature of the contamination per §761.61(a)(3)(i)(A),
. Field and Laboratory SOPs per §761.61(a)(3)(i)(B),
. QA/QC plan for documenting required cleanup levels, per §761.61(a)(3)(i)(D).

The following provides summary information in response to each regulatory requirement of 40
CFR 761.61(a)(3).

)] 8761.61(a)(3)(i)(A): Nature of contamination.
As is further detailed in UFP QAPP Worksheet #10, WRAMC, known as Walter Reed
General Hospital (WRGH) until 1951, was the U.S. Army's flagship medical center
from 1909 to 2011. Located on 113 acres in Washington, D.C., it served more than
150,000 active and retired personnel from all branches of the military.

Since its origins, the WRAMC medical care facility grew from a bed capacity of 80
patients to approximately 5,500 rooms covering more than 28 acres of floor space.
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WRAMC combined with the National Naval Medical Center at Washington, DC in
2011 to form the tri-service Walter Reed National Military Medical Center
(WRNMMC). The former WRAMC closed under BRAC 2005, with a majority of the
property transferred to the District of Columbia Local Redevelopment Authority (DC-
LRA) in November 2016. Transformers were present at the site as part of the electrical
system. Three (3) specific locations are the subject of the scope of work for this PCB
cleanup, including former transformer vault locations at Buildings 1, 15 and 88.

Concerns for contamination from PCBs were identified at three transformer vaults at
Buildings 1, 15 and 88 based on the site wide electrical system knowledge of WRAMC
personnel and site investigations under the Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA). The Army collected wipe samples from
the concrete transformer vault floor surfaces at Buildings 15 and 88 to assist in
determining it PCBs required further evaluation (Attachment 1). The analytical results
of four concrete surface wipe samples collected during the April 2016 Phase |
Investigation indicated PCBs were present at the following values: 9.5, 7.7, 6.4 and 5.3
ug/100 cm?, which are all below the 10 ug/100 cm? limit for unrestricted continued use.
There is a need to remove the concrete transformer vault and the PCB-impacted soil
adjacent to the concrete vault at Building 88. Additionally, a specific area of PCB-
impacted soil is to be removed at Building 15. Upon completion of soil impact
delineation at Building 1, PCB-impacted soils also need to be removed. VVault concrete
at Buildings 1 and 88 needs to be sampled to determine how to manage the vaults
following their removal. The former transformer vault concrete at Buildings 1 and 88,
and any soils impacted with PCBs at concentrations greater than 1 ppm (as determined
through soil analytical testing via USEPA Method 8082) are the materials subject to
this self-implementing cleanup.

The property in these three locations is scheduled to be transferred to DC-LRA after
appropriate PCB cleanup has been completed.

8761.61(a)(3)(i)(B): Summary of Site Characterization Sampling Procedures and
Analytical Results.

Data Quality Objectives for the KEMRON scope of work were developed and are
provided in the UFP QAPP Worksheet #11. Please refer to pages 15-20 of the UFP
QAPP, Attachment 2. KEMRON site characterization sampling has been and continues
to be implemented in accordance with the sampling design, rationale, locations and
methods further detailed in the UFP QAPP, including but not limited to Worksheets 15
through 28. Field and laboratory Standard Operating Procedures (SOPs) also were
incorporated into the QAPP, and have been reproduced on CD-ROM within
Attachment 2.

Personnel at WRAMC collected a limited initial number and type of samples at
Building 1 and Building 88 in 2016, and the results of these samples were shared with
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you in three (3) separate pieces of correspondence from the Base Realignment and
Closure (BRAC) Division. The correspondence is dated September 13, 2016, and
October 6, 2016 (Attachment 1) and provides analytical results of sampling in and
adjacent to Buildings 1, 15 and 18 transformer vaults.

On February 22 and 23, 2017, KEMRON conducted an investigation of the PCB soil
concentrations around the transformer vaults at Building 88 and Building 1 at the
former WRAMC. The investigation consisted of drilling direct push soil borings
around the perimeter of each transformer vault and sampling vertical intervals to a
depth of 12 feet below land surface (BLS). A total of ten (10) soil borings were drilled
and sampled at the Building 1 transformer vault and a total of five (5) borings were
drilled and sampled at the Building 88 vault. A total of sixty (60) soil samples were
collected and analyzed for PCBs by USEPA Method 8082 in the fifteen (15) soil
borings. Figures 2 and 3 provide the results of the 2017 soil sample analysis. Additional
site characterization data will be generated under the same procedures as have been
conducted by KEMRON to date and consistent with the QAPP.

§761.61(a)(3)(i)(C): Location and Extent of Contaminated Area.

Figure 1 illustrates the locations of the former transformer vaults at Buildings 1, 15 and
88. Figures 2 through 4 illustrate the locations of the soil samples collected to date,
with the analytical results provided on each figure. Table 1 summarizes all soil
analytical data collected by KEMRON. The data generated by the Army in 2016 are
summarized in Table 2. Please note that the October 6, 2016 correspondence to USEPA
inadvertently reported the analytical results for wipe sample X03 incorrectly; this has
been corrected in Table 2. The laboratory analytical reports for these data are provided
on CD-ROM as Attachment 3.

§761.61(a)(3)(i)(D): Cleanup Plan
The UFP QAPP identifies the details of the cleanup plan. The following summarizes
the key plan elements identified at §761.61(a)(3)(i)(D).

a.) Schedule. Please refer to Figure 6 for the projected schedule of the cleanup.

b.) Disposal Technology and Approach. The porous concrete vaults to be removed
by KEMRON will be tested in accordance with the USEPA SOP Standard
Operating Procedure for Sampling Porous Surfaces for Polychlorinated
Biphenyls (PCBs), Revision 4, dated May 5, 2011, as specified in the UFP
QAPP. Soils are being sampled and analyzed in accordance with the UFP QAPP
and USEPA Method 8082. Soil PCB concentrations at or above 50 ppm PCBs
are being further delineated through installation and sampling of soil borings
for laboratory analysis. Upon delineation of the extent of soils with PCB
concentrations >50 ppm, excavation, management and disposal of such soils
will be done to isolate the soils that are subject to handling, management and




disposal as TSCA waste. These soils are planned to be transported to and
disposed at a permitted TSCA waste disposal facility such as Chemical Waste
Management, Model City, NY, or an alternate TSCA approved. If the concrete
analytical results, generated in accordance with the sampling specifications of
the USEPA SOP, indicate either of the concrete vaults require TSCA
management, they will likewise be disposed at this TSCA permitted facility.
For those soil and concrete media for which analytical results indicate PCB
concentrations <50 ppm, the material will be managed, transported and
disposed as non-TSCA waste at Republic Services, Fairfax, VA or another
properly permitted municipal waste disposal facility.

Out of the 60 samples collected, two (2) soil samples collected in the 0-2 feet
below grade depth interval (sample identifiers BILSB06 and B88SB02) were
greater than the TSCA promulgated threshold of 50 ppm. Our upcoming work
will complete the delineation of the soil including these 2 locations, to allow
excavation, segregation and disposal of the TSCA soil (total PCB
concentrations >50 ppm) remediation waste separately from the non-TSCA (<
50 ppm total PCB concentration) soil remediation waste. During this same
mobilization, the concrete vault will be removed and destructive core sampling
will be conducted in accordance with the May 2011 USEPA SOP for Sampling
Porous Surfaces for PCBs (Revision 4) as identified in the UFP QAPP. The
analytical results from that sampling event will then provide final data to
characterize the concrete for off-site disposal. The final destructive core sample
data will be used to determine whether the vault must be disposed at a TSCA
permitted facility (that is, if the destructive core sample analytical result is > 50
ppm total PCBs), or is not subject to regulation as TSCA waste (based on a
destructive core sampling analytical result of <50 ppm total PCBs). The PCB
remediation waste cleanup standard for WRAMC will be consistent with 40
CFR 761.61(a)(4)(i). We note that the concrete former transformer vault (e.g.,
porous surface) is not being cleaned up for return to service, but is being
removed as part of the remediation waste generated at the site. Therefore,
cleanup to the standards of 761.30(p) regarding continued use of the
transformer vault, or 761.79(b)(4) regarding decontamination of the concrete
vault, are not applicable.

KEMRON has been contracted to remove all PCB soil contamination in excess
of 1 ppm where physical limitations do not prevent achieving this unrestricted
use standard, remove the existing concrete transformer vaults at Buildings 1
and 88, and replace the former vault areas and soil excavations with clean fill.
KEMRON’s excavation plan will utilize the delineation soil sample results as
an initial guideline for soil excavation. Figures 3 and 4 provide the anticipated
extents of the excavation limits. Additional soil delineation sampling will be
conducted prior to beginning the excavation phase of this project to refine the



extents of the PCB contamination horizontally and vertically as indicated on the
figures. Soil samples will be collected horizontally in 4-foot increments until
the sample results are below 1 ppm PCB concentration. All soils with analytical
detections in excess of 1 ppm and less than 50 ppm will be removed and
disposed of at a permitted off site municipal landfill. Confirmation samples will
be collected per the requirements stated in Subpart O: Verification Sampling of
Self-Implementing Cleanup (88761.280 -761.298) at both former transformer
vaults to demonstrate residual soil PCB concentrations.

Excavation will occur with mechanized equipment at Buildings 1 and 88, while
the soil excavation at Building 15 will be performed manually with shovels, etc.
due to the risk excavation poses to critical subsurface utilities at this location.
Following the planned excavations, gridded sampling will be conducted per
Subpart O, with resultant soil samples analyzed for PCB Aroclors by USEPA
Method 8082.

All excavated material removed by mechanical means at Buildings 1 and 88 is
anticipated to be direct loaded to trucks for off-site transportation and disposal,
where feasible. If the soil must remain overnight prior to placement in the
container(s), it will be placed on and covered with plastic sheeting that is
weighted to protect the soil from wind or rain erosion. The estimated lateral
limit of the excavation at Building 1 is approximately four (4) feet beyond the
vault wall. The depth of excavation at Building 1 will vary from a minimum of
two (2) to a maximum of six (6) feet below grade dependent upon location
within the PCB impacted area. Figure 3 depicts the estimated limits of
excavation for Building 1 based upon currently available data. Confirmation
samples will be collected following excavation to confirm that the cleanup
standard of 1 ppm PCBs has been achieved. If sample results contain PCBs in
excess of 1 ppm, the area will be over-excavated in one-foot increments and
additional confirmatory samples collected and analyzed. All soil containing
PCBs in excess of 1 ppm will be removed and disposed, unless subsurface
conditions prevent excavation. Conditions which will limit the depth of
excavation include encountering bedrock or groundwater, or the presence of
underground utilities. For Building 88, the area to be excavated is constrained
by the presence of structures and active utilities. The excavation depth will
vary from six (6) to ten (10) feet below grade, dependent upon the detected
concentration of PCBs in soil. The lateral extent of soil excavation is estimated
at a maximum of four (4) feet beyond the vault walls to the north and south. No
excavation is planned to the east of the vault and to the west; the excavation
will be limited to an approximate two (2) foot width by the presence of the
building foundation. Figure 4 presents the planned limits of excavation.



PCB impacted soil will be removed, sampled and disposed of from a prescribed
area at Building 15 (Figure 5). The transformer vault will remain in place and
active at Building 15. However, an approximate four (4) x twenty (20) x four
(4) foot deep area will be excavated where liquids containing PCBs are reported
to have been historically released into the adjacent soil. The depth of excavation
at Buildingl5 will be to the top of the subsurface electrical conduits, or a
maximum of four (4) feet below grade. Confirmatory samples will be collected
to assess if any residual PCB contamination remains. All areas that are
excavated will be backfilled and compacted, with regrading as described in the
QAPP,

Hand-dug soil at Building 15 will be either directly placed into a roll-off box or
drums, or will be temporarily placed on a sufficiently impermeable surface (6-
mil or greater plastic sheeting) and then transferred into appropriate
containment for off-site disposal.

It is noted that no alternate methods for chemical extraction or chemical
analysis for site characterization will be used at the site.

c. State and Local Notice. KEMRON has obtained a Soil Boring Permit (Permit
No. SB1700130) for the project. Development and approval of a DOEE
Erosion and Sediment Control Site Plan will be completed prior to
commencement of excavation work. The Department of the Army is
performing this work as the Lead Agency under CERCLA; no other permitting
applies.

d. Contingency Planning. It is possible that the residual concentration of PCBs
at one or more confirmation sample location may not achieve 1 ppm PCB
concentration. This is possible at Building 15 where the excavation area has
been prescribed based upon the retention of the transformer vault and proximate
utilities, and at Building 1 or 88, where physical limitations such as the presence
of a structural building, sidewalk or roadway may limit the feasible extent of
soil removal. In these cases, the following contingencies apply.

) If analytical results of soil confirmatory sampling per in Subpart O:
Verification Sampling of Self-Implementing Cleanup indicates that the
post-cleanup soil PCB residual concentration exceeds 1 ppm, the Army
may choose to authorize its contractor to conduct additional excavation
and off-site disposal of soil in accordance with the methods and
procedures identified in this cleanup plan until the residual PCB
concentration in soil confirmatory samples do not exceed 1 ppm.

i) Alternately, should residual soil PCB concentrations at one or more
location exceed the 1 ppm unrestricted use standard, the Army may



choose to restrict the use of the specific area through development and
filing of a PCB Deed Notification and/or an Environmental Covenant
that restricts use of the property in accordance with the standards of
8761.61(a)(4) and §761.61(a)(8). Should the Army choose to exercise
this contingency, the Army will notify USEPA, Region 3 and coordinate
with USEPA regarding the filing of the deed notice and/or covenant.

V.)  8761.61(a)(3)(i)(E): Written Certification of Property Owner.
Please see Attachment 4.

WRAMC is requesting USEPA written concurrence to this self-implementing cleanup plan. If
you have any questions, please contact Erin Mauer at 202-812-7398, and at
Erin.C.Mauer.Civ@mail.mil.

Erin Mauer
BRAC Division

Enclosure


mailto:Erin.C.Mauer.Civ@mail.mil

Figures

Figure 1: Site Map: Locations of PCB Cleanup Locations

Figure 2: Building 15 Planned Excavation Extent

Figure 3: Building 1 Analytical Results, Planned Additional Delineation Sampling Locations and
Anticipated Excavation Extent

Figure 4: Building 88 Analytical Results, Planned Additional Delineation Sampling Locations
and Anticipated Excavation Extent

Figure 5: Self-Implementing Cleanup Plan Schedule

Tables
Table 1: KEMRON Delineation Data: January 2017
Table 2: Army Analytical Data Summary

Attachments

Attachment 1: Army-EPA Correspondence

Attachment 2: KEMRON WRAMC UFP QAPP (CD-ROM)

Attachment 3: Laboratory Analytical Reports (CD-ROM)

Attachment 4: Army Written Certification per 40 CFR 761.61(a)(3)(i)(E)
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ID Task Name Duration  |Start Finish % Work Initial Start Initial Finish ter |4th Quarter | 1st Quarter |2nd Quarter | 3rd Quarter |4th Quarter | 1st Quarter |2nd Quarter | 3rd Quarter |4th (
o Complete Sep Octholeec JaaneblMar AprlMavlJun Jul lAuq‘Sep Octhovl Dec|Jan lFeblMar AprlMavlJun Jul lAuq‘Sep Octl
0 Walter Reed Medical Center PCB Delineation & Soil 381 days Fri 9/30/16 Sat 3/17/18 0% Fri 9/30/16 Fri 9/29/17 —] 0270
Removal

1 PMP, UFP-QAPP and APP (CLIN 0001) 136days Fri9/30/16 Fri4/7/17 0% Fri 9/30/16 Fri4/7/17

2 | Project Management Plan (PMP) 67 days Fri 9/30/16 Tue 1/3/17 100% Fri 9/30/16 Tue 1/3/17 e 100%

3 | Prepare Draft PMP 30 edays  Fri9/30/16 Sun 10/30/16 100% Fri 9/30/16 Fri 10/21/16 - 100%

4 & Army Review of Draft PMP 30 edays  Sun 10/30/16 Tue 11/29/16 100% Sun 10/30/16 Fri 10/28/16 Ll1 00%

5 |« Incorporate Army's Comments into Final PMP 5 edays Tue 11/29/16 Sun 12/4/16 100% Tue 11/29/16 Wed 11/2/16 100%

6 |& Army Review of Final PMP 30 edays Sun12/4/16 Tue 1/3/17 100% Sun 12/4/16 Thu 11/3/16 %100%

7 & Army Approval of Final PMP 0 edays Tue 1/3/17 Tue 1/3/17 100% Tue 1/3/17 Thu 11/3/16 & ¢ 1/3

8 |+ UFP-Quality Assurance Project Plan (UFP-QAPP) 89 days Fri9/30/16 Thu 2/2/17 100% Fri 9/30/16 NA e 100%

9 |&f Prepare Draft UFP-QAPP 45 edays  Fri9/30/16 Mon 11/14/16 100% Fri 9/30/16 Mon 11/14/16 100%

10 | Army Review of Draft UFP-QAPP 30edays Mon 11/14/16  Wed 12/14/16 100% Mon 11/14/16  Mon 11/21/16 100%

11 | Incorporate Army's Comments into Final UFP-QAPP 20 edays  Wed 12/14/16  Tue 1/3/17 100% Wed 12/14/16  Thu 12/1/16 100%

12 |&f Army Review of Final UFP-QAPP 30 edays Tue 1/3/17 Thu 2/2/17 100% Tue 1/3/17 Thu 1/12/17 L$1 00%

13 |&f Army Approval of Final UFP-QAPP 0 edays Thu 2/2/17 Thu 2/2/17 100% Thu 2/2/17 Thu 1/12/17 o @ 2/2

14 |+ Accident Prevention Plan (APP) 89 days Fri 9/30/16 Thu 2/2/17 100% Fri 9/30/16 Mon 12/19/16 e 100%

15 | Prepare Draft APP 45 edays  Fri9/30/16 Mon 11/14/16 100% Fri 9/30/16 Wed 11/9/16 100%

16 |&f Army Review of Draft APP 30edays Mon 11/14/16  Wed 12/14/16 100% Mon 11/14/16  Mon 11/28/16 -g- 100%

17 | Incorporate Army's Comments into Final APP 20 edays Wed 12/14/16  Tue 1/3/17 100% Wed 12/14/16  Tue 12/6/16 100%

18 |+ Army Review of Final APP 30 edays Tue 1/3/17 Thu 2/2/17 100% Tue 1/3/17 Mon 12/19/16 100%

19 | Army Approval of Final APP 0 edays Thu 2/2/17 Thu 2/2/17 100% Thu 2/2/17 Mon 12/19/16 o ¢ 2/2

20 TSCA Self Implementing Checklist 109 days Mon 4/24/17 Fri9/22/17 0% Fri 9/30/16 Sat 4/1/17 1 13%

21 |+ Prepare Draft Checklist 7.38 edays Mon 4/24/17 Mon 5/1/17 100% Fri 9/30/16 Fri 9/30/16 \ 11 00%

22 |& Army Review of Draft Checklist 3 edays Mon 5/1/17 Thu 5/4/17 100% Mon 11/14/16  Wed 12/14/16 s l1 00%

23 |+ Incorporate Army's Comments into Final Checklist 1 eday Thu 5/4/17 Fri 5/5/17 100% Wed 12/14/16  Tue 1/3/17 — ~100%

24 | Army Review of Final Checklist 30 edays Wed 7/5/17 Fri 8/4/17 0% Thu 3/2/17 Sat4/1/17 — i lO%

25 |[EH EPA Review of Final Checklist 45 edays Mon 8/7/17 Thu 9/21/17 0% Sun 6/4/17 Tue 7/4/17 — - 0%

26 |[Ed Army Approval of Final Checklist 0 edays Fri9/22/17 Fri9/22/17 0% Sat 4/1/17 Sat4/1/17 o ¢ 9/22

27 Utility Location, Drilling (soil delineation), and 182 days Tue 2/21/17 Wed 11/1/17 0% Thu 2/2/17 Thu 3/2/17 1 14%

Laboratory Testing (CLIN 0002)

28 & Mobilization, Utility Location and Drilling 3 days Tue 2/21/17 Thu 2/23/17 100% Tue 2/21/17 Thu 2/23/17 i 100%

29 &/ Remove, Store and Characterize Standing Water 2 days Tue 2/21/17 Wed 2/22/17 100% Tue 2/7/17 Thu 2/16/17 =' 100%

30 Soil Delineation and Concrete Removal 18 days Mon 10/9/17 Wed 11/1/17 0% NA NA |

31 Mobilization, Soil Delineation and Concrete 6 days Mon 10/9/17 Mon 10/16/17 0% NA NA - 0%

Removal
32 Concrete Demolition and Disposal (Bldg 1 5 edays Mon 10/16/17  Sat 10/21/17 0% Wed 2/8/17 Mon 2/13/17 - ~0%
East-30 tons)
Critical Split frrrnniniini - Finish-only 1 Baseline Milestone < Manual Summary I 1 Inactive Task
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ID Task Name Duration |Start Finish % Work Initial Start Initial Finish ter |4th Quarter | 1st Quarter |2nd Quarter | 3rd Quarter |4th Quarter | 1st Quarter |2nd Quarter | 3rd Quarter |4th (
Complete Sep Octholeec JaaneblMar AprlMaleun Jul lAuq‘Sep Octhovl Dec| Jan lFeblMar AprlMaleun Jul lAuq‘Sep Octl
33 Soil Delineation including Analysis (Bldg 1 East) 5 days Mon 10/9/17 Thu 10/26/17 0% Mon 2/13/17 Wed 2/22/17 - Y 20%
34 Remove, Decontaminate, Wipe Sample Analysis 8 days Mon 10/23/17  Wed 11/1/17 0% Mon 2/13/17 Wed 2/22/17 - Y 0%
and Dispose of Transformer (Bldg 1)
35 Concrete Demolition and Disposal (Bldg 88-30 5 days Tue 10/24/17 Mon 10/30/17 0% Tue 2/14/17 Mon 2/20/17 - v 0%
tons)
36 Complete Excavation of Contaminated Soils, and 19 days Mon 10/23/17 Thu11/16/17 0% Mon 4/3/17 Fri4/21/17 1 0%
Placement of Clean Backfill (Site Restoration) (CLIN
0003)
37 Excavation and Offsite Disposal of Contaminated 5 days Mon 10/23/17  Fri 10/27/17 0% Thu 2/23/17 Thu 2/23/17 . Y 0%
Soils (Bldg 1 East)
38 Confirmation Samples (Bldg 1 East) 8 days Mon 10/30/17  Wed 11/8/17 0% Fri 2/24/17 Tue 3/7/17 - 10%
39 Clean Backfill (Bldg 1 East) 1 day Thu 11/9/17 Thu 11/9/17 0% Wed 3/8/17 Wed 3/8/17 . 0%
40 Excavation and Offsite Disposal of Contaminated 1 day Mon 10/30/17  Mon 10/30/17 0% Fri 2/24/17 Fri 2/24/17 : 0%
Soils (Bldg 88)
41 Confirmation Samples (Bldg 88) 8 days Tue 10/31/17 Thu 11/9/17 0% Mon 2/27/17 Wed 3/8/17 - lO%
42 Clean Backfill (Bldg 88) 3 days Fri 11/10/17 Tue 11/14/17 0% Thu 3/9/17 Thu 3/9/17 . 0%
43 Excavation and Offsite Disposal of Contaminated 1 day Tue 10/31/17 Tue 10/31/17 0% Mon 2/27/17 Mon 2/27/17 . ~0%
Soils (Bldg 15) (12 CY-17 Ton) l
44 Confirmation Samples (Bldg 15) 8 days Wed 11/1/17 Fri11/10/17 0% Tue 2/28/17 Thu 3/9/17 - 10%
45 Clean Backfill (Bldg 15) 1 day Mon 11/13/17  Mon 11/13/17 0% Fri 3/10/17 Fri 3/10/17 . lO%
46 Cleanup and Demobilize 3 days Tue 11/14/17 Thu 11/16/17 0% Mon 3/13/17 Wed 3/15/17 . 0%
47 Site Investigation and Closure Report 94 days Mon 11/6/17 Sat 3/17/18 0% NA NA I 1 0%
48 Prepare Draft Sl and Closure Report 30edays Mon 11/6/17 Wed 12/6/17 0% Wed 3/15/17 Fri4/14/17 — —p 10%
49 Army Review of Draft Sl and Closure Report 10 edays Wed 12/6/17 Sat 12/16/17 0% Fri 4/14/17 Sun 5/14/17 — 10%
50 Incorporate Army's Comments into Draft Final Sland 10 edays  Sat 12/16/17 Tue 12/26/17 0% Sun 5/14/17 Sat 6/3/17 — ~ 0%
Closure Report i
51 Army Review of Draft Final Sl and Closure Report 5 edays Wed 12/27/17  Mon 1/1/18 0% Sat 6/3/17 Mon 7/3/17 — = 0%
52 Incoporate Comments into Draft Final 10 days Tue 1/2/18 Mon 1/15/18 0% NA NA lO%
53 Submit Draft Final to EPA 1 day Tue 1/16/18 Tue 1/16/18 0% NA NA lO%
54 Army Approval of Draft Final Sl and Closure Report 0 edays Tue 1/16/18 Tue 1/16/18 0% Mon 7/3/17 Mon 7/3/17 o 11/16
55 Regulatory Review of Draft Final Sl and Closure 30 edays Tue 1/16/18 Thu 2/15/18 0% Mon 7/3/17 Wed 8/2/17 — - 0%
Report i
56 Army / Regulatory Review of Final Sl and Closure 30edays Thu2/15/18 Sat 3/17/18 0% Wed 8/16/17 Fri9/15/17 — 0%
Report
Critical Split s Finish-only 1 Baseline Milestone < Manual Summary T 1 Inactive Task
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TABLES



Table 1: KEMRON Delineation Data: January 2017

LocID StartDepth EndDepth Aroclor1016 Aroclor1221 Aroclor1232 Aroclorl1242 Aroclor1248 Aroclor1254 Aroclor1260
B1SBO0O1 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 37
B1SBO0O1 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SBO0O1 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SBO0O1 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB0O1 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB02 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 11J
B1SB02 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB02 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB02 10 12 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0
B1SB03 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 117
B1SB03 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB03 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB03 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB04 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 14
B1SB04 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 1.2
B1SB04 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB04 10 12 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0
B1SB05 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 3
B1SB05 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB05 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB05 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB06 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 53
B1SB06 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 1.6
B1SB06 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB06 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB0O7 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 2.9
B1SB0O7 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SBO7 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SBO7 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB08 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 12
B1SB08 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 1.7
B1SB08 6 8 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0
B1SB08 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB09 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 11
B1SB09 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB09 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB09 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0




Table 1: KEMRON Delineation Data: January 2017

LocID StartDepth EndDepth Aroclor1016 Aroclor1221 Aroclor1232 Aroclorl1242 Aroclor1248 Aroclor1254 Aroclor1260
B1SB10 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 4.1
B1SB10 2 4 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0 <1.0/<1.0
B1SB10 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B1SB10 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB01 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 12
B88SB01 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 2.6
B88SB01 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB01 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB02 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 110
B88SB02 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 3.1
B88SB02 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 16/1.2
B88SB02 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB03 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 23
B88SB03 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 2.6
B88SB03 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB03 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB04 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 56/7
B88SB04 2 4 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 1.6
B88SB04 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB04 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB05 0 2 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB05 6 8 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0
B88SB05 10 12 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0 <1.0




Table 2: WRAMC Department of the Army
Analytical Data Summary

Date Originally

Sample Location Sample Type Sample Identifier Sample Date Analytical Result  Units Submitted to EPA
Porous Concrete Surface 10/6/2016 and
Blding 1 Wipe Sample X01 Apr-16 8,300 1g/100 cm? 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 1 Wipe Sample X02 Apr-16 21,000 1g/100 cm? 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 1 Wipe Sample X03 Apr-16 1,700 1g/100 cm? 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 1 Wipe Sample X04 Apr-16 370 1g/100 cm? 9/13/2016
Porous Concrete Surface
Blding 15 Wipe Sample PV17 Apr-16 10 ug/100 cm?2 4/1/2016
Porous Concrete Surface
Blding 15 Wipe Sample PV18 Apr-16 8 ug/100 cm?2 4/1/2016
Porous Concrete Surface
Blding 15 Wipe Sample PV19 Apr-16 6 pug/100 cm?2 4/1/2016
Porous Concrete Surface
Blding 15 Wipe Sample PV20 Apr-16 5 pg/100 cm2 4/1/2016
Blding 15 Soil A-0-0.5 ft. Jul-16 2,210 pa/Kg 9/13/2016
Blding 15 Soll A-0.5-1 ft. Jul-16 11,600 ug/Kg 9/13/2016
Blding 15 Soil B-0-0.5 ft. Jul-16 1,430 ug/Kg 9/13/2016
Blding 15 Soil B-0.5-1 ft Jul-16 12,300 pa/Kg 9/13/2016
Blding 15 Soll C-0-0.5 ft. Jul-16 4,240 ug/Kg 9/13/2016
Blding 15 Soil C-0.5-1 ft Jul-16 8,820 ug/Kg 9/13/2016
Blding 15 Soll S-12.5ft Aug-16 <57 ug/Kg 9/13/2016
Blding 15 Soll S-14 ft. Aug-16 64 ug/Kg 9/13/2016
Blding 15 Soil S-2 2.5 ft. Aug-16 420 ug/Kg 9/13/2016
Blding 15 Soil S-2 4 ft. Aug-16 670 ug/Kg 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 88 Wipe Sample RAR-WO09 2006 6.7 1g/100 cm? 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 88 Wipe Sample RAR-W11 2006 9.4 1g/100 cm? 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 88 Wipe Sample RAR-W12 2006 8.7 1g/100 cm? 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 88 Wipe Sample RAR-W13 2006 12.4 1g/100 cm? 9/13/2016
Porous Concrete Surface 10/6/2016 and
Blding 88 Wipe Sample RAR-W14 2006 10.1 1g/100 cm? 9/13/2016
10/6/2016 and
Blding 88 Soll A-11.5-12 ft. Jul-16 <20.5 ug/Kg 9/13/2016




Table 2: WRAMC Department of the Army
Analytical Data Summary

Date Originally

Sample Location Sample Type Sample Identifier Sample Date Analytical Result  Units Submitted to EPA
10/6/2016 and
Blding 88 Soil A-13.5-14 ft. Jul-16 <20.1 ug/Kg 9/13/2016
10/6/2016 and
Blding 88 Soil B-13-13.5 ft. Jul-16 <22 ug/Kg 9/13/2016
10/6/2016 and
Blding 88 Soll B-14-14.5 ft. Jul-16 <20.4 ug/Kg 9/13/2016
10/6/2016 and
Blding 88 Soll B-14-14.5D ft. Jul-16 <20.4 ug/Kg 9/13/2016
10/6/2016 and
Blding 88 Soll C-11-11.5 ft. Jul-16 <18.9 ug/Kg 9/13/2016
10/6/2016 and
Blding 88 Soil C-14-14.5 ft. Jul-16 <19.8 ug/Kg 9/13/2016
10/6/2016 and
Blding 88 Soil D-13.5-14 ft. Jul-16 <19.4 ug/Kg 9/13/2016
10/6/2016 and
Blding 88 Soil D-14-14.5 ft. Jul-16 287 ug/Kg 9/13/2016

Notes: See Attachment 2 containing Army correspondence in which these analytical results were submitted to USEPA, Region 3.

Building 88 sample ID B-14-14.5D ft. was collected as a duplicate sample.




ATTACHMENT 1
ARMY-EPA CORRESPONDENCE



DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

Base Realignment and Closure Division

OCT 0 6 2015
Environmental Protection Agency
Office of Enforcement. Compliance, and Environmental Justice
Attn: Kelly Bunker
Region 3 PCB Coordinator
1650 Arch Street
Philadelphia, Pennsylvania. 19103

Dear Ms. Bunker:

The purpose of this letter is to provide the Environmental Protection Agency with
notification of a Polychlorinated Biphenyls (PCB) Self-Implemented Clean-up action at an
abandoned transformer vault on the southeastern side of Building 1 at the former Walter Reed
Army Medical Center (WRAMC), located at 6900 Georgia Ave, NW Washington DC. See
figure 1 for the vault’s location. The removal date of the transformer within the vault is
unknown. The area around Building 1 will be transferred to the District of Columbia Local
Redevelopment Authority for mixed institutional and corporate reuse.

In 2016. WRAMC collected four wipe samples on the floor of this transformer vault. All
four sample results were above the TSCA allowable limit of 10 pg/100 cm®.  Wipe samples
were collected in accordance with the standard wipe test definition described in 40 CFR 761.3
and 761.123. See Table 1 below for the results.

Table 1. Abandoned Transformer Vault Floor Wipe Sample Results

Sample Number | Result (ng/100 cm?)
X0l 8,300
X02 21,000
X03 17,000
X04 , 370




Due to the elevated PCBs levels in this transformer vault, WRAMC will remove the vault
and surrounding contaminated soil. The surrounding soil will be excavated to levels of less than
1 part per million PCBs. The excavation will be backfilled using clean soil. During the removal.
pre and post remediation sampling requirements will be met (IAW 40 CFR 761.61 (a)(2) and (6).
All PCB remediation waste generated from this activity will be disposed of through a TSCA
landfill.

WRAMC is requesting concurrence to the above actions. If you have any questions.
please contact Erin Mauer at 202-812-7398. and at Erin.C.Mauer.Civ@mail.mil.

Markus Craig
Program Manager, BRAC Division

Enclosure



Enclosure

Figure 1: Site Map

@ Building 1 Abandoned Transformer Vault

13w




DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

Base Realignment and Closure Division

SEP 13 2016

Environmental Protection Agency

Office of Enforcement, Compliance, and Environmental Justice
Attn: Kelly Bunker

Region 3 PCB Coordinator

1650 Arch Street

Philadelphia, Pennsylvania. 19103

Dear Ms. Bunker:

The purpose of this letter is to provide the Environmental Protection Agency with
notification of a Polychlorinated Biphenyls (PCB) Self-Implemented Clean-up action at an
abandoned transformer vault on the southeastern side of Building 1 at the former Walter Reed
Army Medical Center (WRAMC), located at 6900 Georgia Ave, NW Washington DC. See
figure 1 for the vault’s location. The removal date of the transformer within the vault is
unknown. The area around Building 1 will be transferred to the District of Columbia Local
Redevelopment Authority for mixed institutional and corporate reuse.

In 2016, WRAMC collected four wipe samples on the floor of this transformer vault. All
four sample results were above the TSCA allowable limit of 10 ug/100 cm?.  Wipe samples
were collected in accordance with the standard wipe test definition described in 40 CFR 761.3
and 761.123. See Table 1 below for the results.

Table 1. Abandoned Transformer Vault Floor Wipe Sample Results

Sample Number | Result (ug/100 cm?)
X01 8,300
X02 21,000
X03 17,000
X04 370

Printed on @ Recycled Pape



Due to the elevated PCBs levels in this transformer vault, WRAMC will remove the vault
and surrounding contaminated soil. The surrounding soil will be excavated to levels of less than
1 part per million PCBs. The excavation will be backfilled using clean soil.

WRAMC is requesting concurrence to the above actions. If you have any questions,
please contact Erin Mauer at 202-812-7398, and at Erin.C .Mauer.Civi@mail.mil.

A iskens

Markus Craig
Program Manager, BRAC Division

Enclosure



Enclosure

Figure 1: Site Map

@ ©cuilding 1 Abandoned Transformer Vault
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DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
800 ARMY PENTAGON
WASHINGTON, DC 20310-D600

REPLY TO
ATFENTION OF

Base Realignment and Closure Division

SEP 13
Environmental Protection Agency 2816
Office of Enforeement. Compliance. and Environmental Justice
Aun: Kclly Bunker
Region 3 PCB Coordinator
1650 Arch Street
Philadelphia. Pennsyhvania, 19103

Dear Ms. Bunker:

‘The purposc of this letter is 10 provide the Environmental Protection Agency with
notification of a Polychlorinated Biphenyls (PCB) Seli-Implemented Clean-up action at the
Building 15 transformer vault at the former Walter Reed Army Medical Center { WRAMCO).
located at 6900 Georgia Ave. NW Washington DC. See figure 1 for Building 15°s location. The
transformer within the vault is an active non-PCB containing with a manufacture date of June
1993. The area around Building 15 will be transferred to the District of Columbia Local
Redevelopment Authority for reuse.

During 2016. it was discovered that this vault had a pump discharge pipe. which
discharged water from the vault 1o the ground directly in front of the vault. In order 10 determine
if a release occurred, the Caretaker Environmental Office (CEQ) collected soil samples from the
areas in front of the vault in July 2016,

In July 2016. soil samples were collected and analyzed for PCBs in three locations. at
two depths per location. Sec Table 1 below for the loeations. depths and results. Al results are
above Toxic Substance Control Act (TSCA) allowable limits of 1 mg/kg (1000 pgf Kg).

Table 1. July soil sample resulis

Depth PCBs
Location | (Feet below grade) (ng/ Kg)

A 0-0.35 2210
A 0.5-} 11.600

B 0-0.3 1.430

B 0.5-1 12,300

C 0-0.5 4,240

c | 0.5- 1 8.820

As a lollow-up 1 determine the extent of the contamination. in August 2016, additional
soil samples were collecied at greater depths. Sce Table 2 below for August's sample results.

mnm@mru



Three out of four spmples had detectable levels of PCBs. but all are less thun ) part per mllhun
(PPM). or 1.000 pg/ Kg. The sample results indicate thal contamination is contained within 2
feet below grade.

Table 2. August Soil Sample Results

Sample Sample Depth . 5
Locat‘;nn (Feet) Result (ng/Ke)
i S-1 2.5 <37
l S-1 4 64
= 23 120
Cs2 s 670

Due o the presence PCBs in the surrounding soil and the future land reuse change.
WRAMC will remove the contaminated soil surrounding the vault, The soil will be excavated to
levels of less than | PPM PCBs for unrestrictive use. The excavation will be backlilled using
clean soil.

WRAMC is requesting concurrence (o the above m.lmn If you have any questions.
please contact Erin Mauer at 202-812-7398, and at En er. Civiemail mil.

/ﬂér —

Muarkus Craig
Program Manager, BRAC Division

Enclosure
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DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

REPLY TO
ATTENTION OF

Base Realignment and Closure Division

OCT 0 6 2915

Environmental Protection Agency

Office of Enforcement, Compliance, and Environmental Justice
Attn: Kelly Bunker

Region 3 PCB Coordinator

1650 Arch Street

Philadelphia, Pennsylvania, 19103

Dear Ms. Bunker:

The purpose of this letter is to provide the Environmental Protection Agency with
notification of a Polychlorinated Biphenyls (PCB) Self-Implemented Clean-up action at the
Building 88 transformer vault at the former Walter Reed Army Medical Center (WRAMC),
located at 6900 Georgia Ave, NW Washington DC. See figure 1 for Building 88’s location. The
transformer within the vault is non-PCB containing with a manufacture date of 1992, and is no
longer active. The transformer was drained of its dielectric fluild. WRAMC assumes the current
transformer replaced a PCB containing transformer. There is no data available for the former
transformer. The area around Building 88 will be transferred to the District of Columbia Local
Redevelopment Authority for residential reuse.

During a sampling event completed in 2006, the transformer vault at Building 88 was
sampled for PCBs using standard wipe methodology. The results indicated that PCB surface
contamination existed at levels greater than 10 pg/100 cm?®. See Table 1 below for the 2006
wipe sample results.

Table 1. Building 88 Vault Wipe Samples (2006)

| Sample Number | Result (ng/100 cm?)
RAR-W(09 , 6.7
RAR-W1l1 9.4
RAR-W12 8.7
RAR-W13 12.4 N
RAR-WI4 | 10.1 -

In 2016. Building 88’s vault was identified to contain a drain during a transformer
inspection. Due to the drain, WRAMC conducted soil sampling around the vault to determine if
there was a presence of PCBs in the soil. See Table 2 for results.
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Table 2. Building 88 Soil Results

Sample Sample Depth

Locagon ([;"‘ eet) b Result (ng/Ke)
A 11.5-12 <20.5
A 13.5- 14 <20.1
B 13-13.5 <22
B 14 - 14.5 <20.4
B 14 - 14.5D <20.4*
C 11-11.5 <18.9
C 14-14.5 <19.8
D 13.5-14 <19.4
D 14 - 14.5 287

*Duplicate Sample

Due to the presence PCBs in the surrounding soil and the future land reuse change,
WRAMC will remove the transformer, vault and surrounding contaminated soil. The
surrounding soil will be excavated to levels of less than 1 part per million PCBs. The excavation
will be backfilled using clean soil. During the removal, pre and post remediation sampling
requirements will be met (IAW 40 CFR 761.61 (a)(2) and (6). All PCB remediation waste
generated from this activity will be disposed of through a TSCA landfill.

WRAMC is requesting concurrence to the above actions. 1f you have any questions,
please contact Erin Mauer at 202-812-7398, and at Erin.C.Mauer.Civi@mail.mil.

oW

Markus Craig
Program Manager. BRAC Division

Enclosure
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DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

REPLY TO
ATTENTION OF

Base Realignment and Closure Division
SEP 1 3 2016

Environmental Protection Agency

Office of Enforcement, Compliance, and Environmental Justice
Attn: Kelly Bunker

Region 3 PCB Coordinator

1650 Arch Street

Philadelphia, Pennsylvania, 19103

Dear Ms. Bunker:

The purpose of this letter is to provide the Environmental Protection Agency with
notification of a Polychlorinated Biphenyls (PCB) Self-Implemented Clean-up action at the
Building 88 transformer vault at the former Walter Reed Army Medical Center (WRAMC),
located at 6900 Georgia Ave, NW Washington DC. See figure 1 for Building 88’s location. The
transformer within the vault is non-PCB containing with a manufacture date of 1992, and is no
longer active. The transformer was drained of its dielectric fluid. WRAMC assumes the current
transformer replaced a PCB containing transformer. There is no data available for the former
transformer. The area around Building 88 will be transferred to the District of Columbia Local
Redevelopment Authority for residential reuse.

During a sampling event completed in 2006, the transformer vault at Building 88 was
sampled for PCBs using standard wipe methodology. The results indicated that PCB surface
contamination existed at levels greater than 10 pg/100 cm?®. See Table 1 below for the 2006
wipe sample results.

Table 1. Building 88 Vault Wipe Samples (2006)

| Sample Number | Result (1g/100 cm?)
RAR-W09 6.7
RAR-WI11 9.4
RAR-W12 8.7
RAR-WI13 12.4
RAR-W14 10.1

In 2016, Building 88's vault was identified to contain a drain during a transformer
inspection. Due to the drain, WRAMC conducted soil sampling around the vault to determine if
there was a presence of PCBs in the soil. See Table 2 for results.

Prnted on @Rocyuod?m



Table 2. Building 88 Soil Results

Sample Sample Depth

Locatl:on ([;? eet) i Result (ng/Ke)
A 11.5-12 <20.5
A 13.5-14 <20).1
B 13-13.5 <22
B 14-14.5 <20.4
B 14 - 14.5D <20.4*
C 11-11.5 <18.9
C 14 - 14.5 <19.8
D 13.5-14 <19.4
D 14 - 14.5 287

*Duplicate Sample

Due to the presence PCBs in the surrounding soil and the future land reuse change,
WRAMC will remove the transformer, vault and surrounding contaminated soil. The
surrounding soil will be excavated to levels of less than 1 part per million PCBs. The excavation
will be backfilled using clean soil.

WRAMC is requesting concurrence to the above actions. If you have any questions,
please contact Erin Mauer at 202-812-7398, and at Erin.C.Mauer.Civi@mail.mil.

1 ko

Markus Craig
Program Manager, BRAC Division
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Enclosure



ATTACHMENT 2
KEMRON WRAMC UFP QAPP
(ON CD-ROM)



ATTACHMENT 3
LABORATORY ANALYTICAL REPORTS
(ON CD-ROM)



ATTACHMENT 4
ARMY WRITTEN CERTIFICATION PER 40 CFR 761.61(a)(3)(i)(E)



Certification

All sampling plans, sample collection procedures, sample preparation procedures,
extraction procedures, and instrumental/chemical analysis procedures used to assess or
characterize the PCB contamination at the cleanup site located at [insert the address of
the cleanup site], are on file at the location designated in the certificate, and are available
for EPA inspection.

Files are located at the following location:

Under civil and criminal penalties of law for the making or submission of falsc or
fraudulent statements or representations (18 U.S.C. 1001 and 15 U.S.C. 2615), I certify
that the information contained in or accompanying this document is true, accurate, and
complete. As to the identified section(s) of this document for which I cannot personally
verify truth and accuracy, 1 certify as the company official having supervisory
responsibility for the persons who, acting under my direct instructions, made the
verification that this information is true, accurate, and complete.

W@ W ,? A 54:_‘/ 20/7
Signature and printed name of owner of property Date
Digitally signed by PROCTER WEBSTER.W.1074292840
P ROCTE R-W EBSTE R'W' 1 07 DN: ¢=US, 0=U.5. Government, ou=DoD, ou=PKI,
ou=USA, cn=PROCTERWEBSTER.W.1074292840

42 92 840 Date: 2017.09.21 09:44:04 -04'00'

Signature and printed name of party authoring cleanup plan Date

Marilyn K. Zumbro, KEMRON Environmental Services, Inc.

L .
Hjawb~ X )_y o e 2 9/14/2017
Signature and printéd name of party conducting cleanup Date
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